

Hatboro

Prepared by: Mike B

256 S. York Road, Hatboro PA 19040

Weather

6:00 AM

36°F



Partially cloudy

Wind: 5 MPH | Precip: 0" | Hum: 91%%

12:00 PM

44°F



Partially cloudy

Wind: 7 MPH | Precip: 0" | Hum: 79%%

4:00 PM

54°F



Partially cloudy

Wind: 9 MPH | Precip: 0" | Hum: 54%%

Work Logs


test 123

Qty: 5

Hours: 0

HTD: 0

stuff



more stuff again

Qty: 3

Hours: 0

HTD: 0

they made big rocks into little rocks



Total: 8 workers | 0 h

Materials

lots

Equipment

tons

General Notes

none

Site Safety Observations

Safety First!

Quality Control Observations

Al is back!

Survey

Question	N/A	No	Yes	Notes
1. Any accidents on site today?		●		
2. Any schedule delays occur?		●		
3. Did weather cause any delays?			●	10 feet of snow fell then melted
4. Any visitors on site?			●	John
5. Any areas that can't be worked on?			●	Bill don't want us on the roof
6. Any equipment rented on site?			●	Snow blower

I, **Mike Bahm**, have reviewed and completed this report.

4/8/2026, 10:16:09 PM